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Consider approving the minutes from the May 10 meeting. 
 
Staff have reviewed the minutes from the May 10 meeting and recommend approval of the 
meeting minutes.   
 
Staff Recommendation: Approve minutes from the May 10, 2019 meeting. 
 
 
 
 
 

CONSENT ITEM—1 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
BAKER FIRE STATION: RELOCATE FACILITY 
TEHAMA COUNTY 
 
Authority: Chapter 712, Statutes of 2010, Item 3540-301-0660 (1), as partially reappropriated 

by the Budget Acts of 2012 and 2016 
Chapter 20, Statutes of 2013, Item 3540-301-0668 (1), as partially reappropriated 

by the Budget Act of 2016 
Chapter 25, Statutes of 2014, Item 3540-301-0660 (10), as partially reappropriated 

by the Budget Act of  2016 
 
 
Consider recognizing a scope change  
 
 

STAFF ANALYSIS ITEM—1 
Department of Forestry and Fire Protection 

Baker Fire Station – Relocate Facility  
Tehama County 

Action Requested 
If approved, the requested action will recognize a scope change. 
 
Scope Description 
This project is not within scope. The approved project scope includes demolition of an existing 
fire station and the construction of an approximately 7,200 sf fire station with a mezzanine for 
storage, a 2-engine 3-bay apparatus building with an office, 12-bed barracks/mess hall buildings, 
generator/pump/storage building, and site work, to replace the existing fire station that was 
constructed in 1948. 
 
Recent building code changes require the Department of Forestry and Fire Protection (CalFire) to 
build an accessible lift in addition to stairs with the planned mezzanine, which would increase 
project costs by approximately $114,000. Constructing a similarly-sized ground-level storage 
building instead of a mezzanine with the required lift would result in cost avoidance of 
approximately $750. In addition, the scope change would provide a safer and more convenient 
storage option for CalFire. 
 

MINUTES 

CONSENT ITEMS – CALENDAR A 
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On May 22, 2019, the Department of Finance notified the chairs of the Joint Legislative Budget, the 
Senate Appropriations, and Assembly Appropriations committees of its intent to recognize the 
scope change and recommend that the Board recognize this revised scope no sooner than  
20 days from that date. 
 
Funding and Cost Verification 
This project is within cost. The Budget Act of 2013, Item 3540-301-0668 (1) provided $200,000 
for acquisition. The Budget Act of 2010, Item 3540-301-0660 (1), and the Budget Act of 2014,  
Item 3540-301-0660 (10) provided $10,987,000 for preliminary plans, working drawings, and 
construction phases of this project. 
 
$11,187,000 Total authorized project cost 
 
$11,187,000 Total estimated project cost 
 
$974,000 Project costs previously allocated:  $200,000 acquisition and $774,000 preliminary 

plans 
 
$10,213,000 Project costs to be allocated: $742,000 working drawings and $9,471,000 

construction ($7,861,300 contract, $393,000 contingency, $651,600 A&E, $545,100 
other project costs, and $20,000 agency retained) 

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on March 14, 2019 and the 30-
day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 
A Summary of Conditions Letter for this project was completed on December 14, 2017, and no 
issues that would adversely affect the beneficial use and quiet enjoyment of the project were 
identified.  
 
Project Schedule 
Approve preliminary plans June 2019 
Approve working drawings June 2021 
Complete construction                      September 2022 
 
 
Staff Recommendation: Recognize a scope change.  
 

____________________________________________________________________________ 
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CONSENT ITEM—2 
CALIFORNIA DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
TEMECULA FIRE STATION: RELOCATE FACILITY 
RIVERSIDE COUNTY 
 
Authority: Chapters 14, Statutes of 2017, Item 3540-301-0001 (5)    
 
 
Consider authorizing: 
 

a) An above market value acquisition of real property 
 
b) Execution of a Property Acquisition Agreement and other such documents as may 

be required to complete the acquisition       
 
                                                 

STAFF ANALYSIS ITEM—2 
Department of Forestry and Fire Protection 

Temecula Fire Station: Relocate Facility 
Riverside County 

Action requested 
If approved, the request would authorize an above market value acquisition of real property 
and the execution of a Property Acquisition Agreement and other such documents as may be 
required to approve the acquisition.  
 
The Property will be acquired at a cost of $795,000, which is $64,000 greater than the fair market 
appraised value of $731,000. While above market value, staff recommends proceeding with this 
acquisition for the following reasons: 

1. There is a public purpose and benefit to relocating this fire station within the existing state 
responsibility area. 

2. The Property was one of two sites approved for site selection by the State Public Works 
Board (Board) on November 16, 2018. Pursuing the alternative site selected by the Board 
would require an augmentation due to a list price of $1,500,000. 

3. Market research in Temecula has been exhausted and location of a suitable site within cost 
has proved difficult.  

4. Acquisition of an alternative site is estimated to take at least an additional year. 
5. A one-year delay could result in a 5 percent escalation in project costs.  
6. The approximately 11 acre Property has ample land to replace the existing fire station which 

was originally built in 1948. The current facility is undersized and has reached its useful life.  
  
Scope Description 
This project is within scope.  This request will authorize the acquisition of an approximately  
11 acre parcel located in the City of Temecula, County of Riverside (the Property).  The Property will 
be used for the construction of a replacement fire station consistent with the 2014 Facility Program 
Policy guidelines. The project includes the design and construction of a 2-engine fire station 
consisting of a 14-bed barracks/mess hall, 3-bay apparatus building, and a generator/storage 
building. Additionally, the project will include a fuel dispensing system, fuel vault, vehicle wash rack 
hose wash rack, and a flammable storage building.   
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Funding and Cost Verification 
This project is within cost.  Chapters 14, Statutes of 2017, Item 3540-301-0001 (5) authorizes 
$1,065,000 for acquisition. The Property can be acquired with the funds available and in 
accordance with legislative intent. 
 
CEQA 
A Notice of Exemption was filed, for the acquisition, with the State Clearinghouse on  
February 26, 2019, and the 35-day statute of limitations expired without challenge. The appropriate 
CEQA review will be conducted for the project itself before the project commences.  
 
Condition of Property 
The Department of General Services (DGS) conducted a site visit on October 31, 2018. The 
Property is an approximately 11 acre parcel located at the northwest corner of Avenida Felicita at 
De Portola Road intersection in the County of Riverside, California. The Property fronts De Portola 
Road, which is County owned and maintained. Electric power and water are available along De 
Portola Road, no other utilities were observed. The subject property is relatively flat and 
surrounded by agricultural land, large horse breeding/training facilities, as well as large lot single 
family residence.  Some trees and vegetation line the perimeter. The subject property may have 
been used for crop production.  
 
The Property is zoned Wine Country-Equestrian (WC-E) with a General Plan Designation Rural 
Residential (RR), and is identified as Zone X (above 500-year flood zone) and Zone A (1% annual 
chance of flooding) by the Federal Emergency Management Agency (FEMA). 
 

A Phase I environmental site assessment was prepared in April 2019. The Property was 
historically used as agricultural bare land. The assessment found no evidence of past land use 
having generated or caused the release of regulated or hazardous materials. A single Recognized 
Environmental Condition was noted due to past agricultural use, it is possible near-surface soil 
may contain residual pesticides.  No further studies are recommended. 
 
Project Schedule 
Close of escrow:  August 2019 
 
Other 

 The Board approved delegated site selection of the Property on November 16, 2018. 

 Legal access to the Property is from Avenida Felicita, a 60 foot wide unpaved road owned 
in fee by the County of Riverside. In order to further perfect access, following close of 
escrow, an application will be submitted to the Riverside County Transportation Department 
for vacation of a portion of De Portola Road fronting the Property which is currently 
restricted. 

 A 10 foot wide easement in favor of Southern California Edison (SCE) recorded in June 
2016 currently encumbers the property east to west. SCE engineering has confirmed no 
structures exist within the easement area and they will provide a quitclaim deed to these 
rights following close of escrow. 

 There are no historical issues and no implied dedication associated with the property. 

 No relocation assistance is required. 

 The Property meets the physical and location requirements of the Department of Forestry 
and Fire Protection (CalFire). 

 The proposed facility will require a new septic system. 

 Neither DGS, nor CalFire are aware of any lawsuits pending concerning the Property. The 
Property Acquisition Agreement will require delivery of title to the Property free and clear of 
any mortgages or liens. 
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 The proposed location is consistent with the state’s planning priorities in accordance with 
Government Code Section 65041 et seq. 

 
Staff Recommendation: Authorize an above market value acquisition of real property 

and execution of a Property Acquisition Agreement and other 
such documents as may be required to approve the acquisition. 

 

 
 
 
 

CONSENT ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
BURBANK COURTHOUSE 
LOS ANGELES COUNTY 
AOC Facility Number  19-G1; DGS Parcel Number 10892 
 
Authority: Trial Court Facilities Act of 2002, Chapter 1082, Statutes of 2002, commencing with 

Section 70301 of the Government Code, as amended (the “Act”)  
 
 
Consider accepting real property through transfer of title 
 
 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

Burbank Courthouse 
Los Angeles County 

Action Requested 
If approved, the requested action would authorize the acceptance of real property through a 
transfer title. 
 
Scope Description 
This transaction is within scope.  The requested action would authorize an acquisition of real 
property through a transfer of title of the Burbank Courthouse (Court Facility) pursuant to the Act. 
This is effectuated through the Transfer of Title for Court Facility, dated October 21, 2008 (Transfer 
Agreement) by and between the Judicial Council of California (Council) and the County of Los 
Angeles (County). The Court Facility is located at 300 E. Olive Avenue, City of Burbank, County of 
Los Angeles, California, which is approximately 0.82 acres (the Property). The Court Facility is 
improved with a two story building, 67,280 square-foot building constructed in 1952, with parking 
and associated landscaping.     
 
Pursuant to provisions of the Act, on October 21, 2008, The Administrative Office of the Courts 
(AOC) entered into the Transfer Agreement and Joint Occupancy Agreement for the transfer of 
responsibility for funding and operation of the Court Facility.  
 
As of October 21, 2008 the Council has been responsible for the operations and maintenance of 
the space exclusively occupied by the court and common areas of the building.   
 
The Transfer Agreement provided that the Council would take title to the Court Facility after the 
county satisfied its obligation to pay off bond debt that encumbered the Court Facility. The County 

CONSENT ITEMS – CALENDAR B 



-7- 
 

has satisfied the bond debt and is now ready to convey the Property to the state.  
 
Council accepted an Assignment and Assumption of Lease and Agreement for the Burbank 
Superior Courthouse Parking Structure signed October 23, 2018. The Lease will expire  
September 30, 2093. The Lease provides all parking for the Court Facility and an ongoing 
obligation upon the Council to maintain the parking structure at its cost.  
 
Since September 30, 2008 the Council acquired the space previously occupied by the County, and 
has been responsible for the funding, operations and maintenance of the entire property.  
 
Funding and Cost Verification 
This transaction is within cost.  The only costs for acquisition are for staff processing.  
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse June 16, 2017, and the 35-day 
statute of limitations expired without challenge. 
 
Condition of Property 
A Phase 1 Environmental Site Assessment (ESA) was conducted for the building and seismic 
assessments.  The following findings were made: 
  
Phase I ESA - A Phase I report was completed by a private contractor and reviewed by the 
Department of General Services in March 2017 in accordance with the American Society for 
Testing and Materials (E-1527-05) Standard Practice for Environmental Assessments. The ESA 
includes an evaluation of significant environmental, health, and safety conditions impacting the 
interior and exterior of the Court Facility.  In preparing the Phase I, a visual inspection of the Court 
Facility was performed to detect any apparent hazardous conditions in, on, or about the Court 
Facility. In addition, the historical uses of the real property were reviewed.  No potential issues of 
concern were identified, and the ESA recommended no further action be taken.   
 
Building Assessment -  In June 2017, staff from Judicial Council conducted an initial site visit of the 
Court Facility to assess the general condition of the Property prior to the Act transfer of 
responsibility.  
 
Seismic Safety Assessment of the Improvements - Licensed structural engineers performed a Tier 
I seismic safety assessment of the building located in the Court Facility in July 2003, and inspected 
and evaluated the Court Facility for seismic safety in accordance with the method and criteria 
developed by the Department of General Services’ Real Estate Services Division.  This seismic 
evaluation of the Court Facility was then peer-reviewed by other qualified engineers. 
 
The Judicial Council determined that the building has a seismic safety rating of Level V, as defined 
in the Risk Acceptability Table of the State Building Seismic Program, developed by the Division of 
State Architect, April 1994. As of October 21, 2008, responsibility of the building was transferred to 
the state pursuant to the provisions of Government Code section 70324 (SB 10), which provides 
that the County shall be responsible for any seismic-related damage and injury, the county shall 
indemnify, defend, and hold the state harmless from those claims. 
 
Project Schedule 
The close of escrow is anticipated within 60 days of the Board’s action.  
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Other 

 Neither the County nor the Judicial Council are aware of any lawsuits pending concerning 
the property. 

 There is no relocation assistance, historic issues or implied dedication associated with this 
transfer of title.  

 In accordance with the Act, the transfer includes the same amount of parking that served 
the Court Facility in October 2001.  

 
Staff Recommendation:   Authorize acquisition  
 

____________________________________________________________________________ 

 

CONSENT ITEM—2 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINSTRATIVE OFFICE OF THE COURTS 
SAN FERNANDO COURTHOUSE 
LOS ANGELES COUNTY 
AOC Facility Number  19-AC-01; DGS Parcel Number 10889 
 
Authority: Trial Court Facilities Act of 2002, Chapter 1082, Statutes of 2002, commencing with 

Section 70301 of the Government Code, as amended (the “Act”) 
 
 
Consider accepting real property through transfer of title 
 
 

STAFF ANALYSIS ITEM—2 
Judicial Council of California 
San Fernando Courthouse 

Los Angeles County 
Action Requested 
If approved, the requested action would authorize the acceptance of real property through a 
transfer of title. 
 
Scope Description 
This transaction is within scope.  The requested action would authorize an acquisition of real 
property through a transfer of title of the San Fernando Courthouse (Court Facility) pursuant to the 
Act. This is effectuated by the Transfer of Title for Court Facility, dated July 29, 2008 (Transfer 
Agreement) by and between the Judicial Council of California (Council) and the County of Los 
Angeles (County). The Court Facility is located at 900 Third Street, City of San Fernando, County 
of Los Angeles, California, which is approximately 4.39 acres (the Property). The Court Facility is 
improved with a four-story, 186,660 square-foot building constructed in 1976, with parking and 
associated landscaping.  
 
Pursuant to provisions of the Act, on July 29, 2008, the Administrative Office of the Courts (AOC) 
entered into the Transfer Agreement and Joint Occupancy Agreement for the transfer of 
responsibility for funding and operation of the Court Facility.  
 
As of July 29, 2008 the Council has been responsible for the operations and maintenance of the 
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space exclusively occupied by the court and common areas of the building.  
 
The Transfer Agreement provided that the Council would take title to the Court Facility after the 
County satisfied its obligation to pay off bond debt that encumbered the Court Facility. The County 
has satisfied the bond debt and is now ready to convey the Property to the state.  
 
Funding and Cost Verification 
This transaction is within cost.  The only costs for acquisition are for staff processing.  
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse January 9, 2018, and the 35-day 
statute of limitations expired without challenge. 
Condition of Property 
A Phase 1 Environmental Site Assessment (ESA) was conducted for the building and seismic 
assessments.  The following findings were made: 
 
Phase I ESA - A Phase I report was completed by a private contractor and reviewed by the 
Department of General Services in March 2018 in accordance with the American Society for 
Testing and Materials (E-1527-05) Standard Practice for Environmental Assessments. The ESA 
includes an evaluation of significant environmental, health, and safety conditions impacting the 
interior and exterior of the Court Facility.  In preparing the Phase I, a visual inspection of the Court 
Facility was performed to detect any apparent hazardous conditions in, on, or about the Court 
Facility. In addition, the historical uses of the real property were reviewed.  No potential issues of 
concern were identified, and the ESA recommended no further action be taken.  
 
Building Assessment - In January 2018, staff from the Judicial Council conducted an initial site visit 
of the Court Facility to assess the general condition of the Property prior to the Act transfer of 
responsibility.   
 
Seismic Safety Assessment of the Improvements - Licensed structural engineers performed a Tier 
I seismic safety assessment of the building located in the Court Facility in July 2003, and inspected 
and evaluated the Court Facility for seismic safety in accordance with the method and criteria 
developed by the Department of General Services’ Real Estate Services Division.  This seismic 
evaluation of the Court Facility was then peer-reviewed by other qualified engineers. 
 
The Judicial Council determined that the building has a seismic safety rating of Level IV, as 
defined in the Risk Acceptability Table of the State Building Seismic Program, developed by the 
Division of State Architect, April 1994, making the building acceptable for transfer to the Council.    
 
Project Schedule 
The close of escrow is anticipated within 60 days of the Board’s action.  
 
Other 

 Neither the County nor the Judicial Council are aware of any lawsuits pending concerning 
the property. 

 There is no relocation assistance, historic issues or implied dedication associated with this 
transfer of title.  

 In accordance with the Act, the transfer includes the same amount of parking that served 
the Court Facility in October 2001.  

 
Staff Recommendation:   Authorize acquisition 
 

____________________________________________________________________________ 
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CONSENT ITEM—3 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA INSTITUTION FOR MEN, 50-BED MENTAL HEALTH CRISIS FACILITY  
SAN BERNARDINO COUNTY 
 
Authority: Chapter 14, 22, and 54, Statutes of 2017, 5225-301-0001 (9) 
                       Chapter 29, 30, and 449 Statutes of 2018, 5225-301-0001 (8) 
 
 
Consider: 

a) Recognizing a scope change 

b)  Recognizing an anticipated deficit 

c)  Approving preliminary plans 

d)  Recognizing revised project costs 
 

 

STAFF ANALYSIS ITEM—3 
Department of Corrections and Rehabilitation 

California Institution for Men, 50-Bed Mental Health Crisis Facility 
San Bernardino County 

 

 

ITEM PULLED 
 

______________________________________________________________________________ 

 

CONSENT ITEM—4 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
RICHARD J. DONOVAN CORRECTIONAL FACILITY, 50-BED MENTAL HEALTH CRISIS 
FACILITY, SAN DIEGO COUNTY 
 
Authority: Chapter 14, 22, and 54, Statutes of 2017, 5225-301-0001 (10) 
                       Chapter 29, 30, and 449 Statutes of 2018, 5225-301-0001 (9) 
 
 
Consider: 

 a) Recognizing a scope change 

b) Recognizing an anticipated deficit 

c) Approving preliminary plans 

d) Recognizing revised project costs    
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STAFF ANALYSIS ITEM—4 
Department of Corrections and Rehabilitation 

Richard J. Donovan Correctional Facility, 50-Bed Mental Health Crisis Facility 
San Diego County 

 
 
 

ITEM PULLED 
 
 

____________________________________________________________________________ 

 

CONSENT ITEM—5 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
TRI COUNTY REGIONAL JUVENILE PROJECT 
YUBA COUNTY  
 
Authority: Sections 1970 – 1978 of the Welfare and Institutions Code (SB 81) 
 
 
Consider recognizing: 
 

a) A scope change 

b) Revised project costs 

 

STAFF ANALYSIS ITEM—5 
Department of Corrections and Rehabilitation 

Tri County Regional Juvenile Project 
Yuba County 

Action Requested 
If approved, the requested action would recognize a scope change and recognize revised 
project costs. 
 
Scope Description 
This project is not within scope.  As established by the Board, the current approved scope 
includes a new approximately 24,000 square-foot facility located in the city of Marysville on 
approximately 2 acres of county-owned land that will provide housing units, administrative space, 
visitation space, two large recreation yards, programming space, medical space, a satellite kitchen, 
laundry, central control, intake/release, and parking for staff and visitors.  More specifically, the 
scope includes three 16-bed housing units (a total of 48 beds), dayrooms, interview space and 
storage space, administrative space, visitation space, programming space, medical space, kitchen, 
laundry, central control, intake/release and a large recreation yard directly accessible from each 
dayroom.  Due to delays and increases in construction costs during the development of the 
performance criteria and concept drawings, the county has determined that it is necessary to 
revise the project scope to adequately meet the needs of the program and reduce costs to remain 
within budget.   
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The California Department of Corrections and Rehabilitation, on behalf of the county, is requesting 
a scope change to remove one 16-bed housing unit, a dayroom, interview room, storage room, 
janitor’s closet, three showers, two sallyports, and two outdoor recreation equipment storage 
rooms. This project will also include, but is not limited to, electrical; plumbing; mechanical; heating, 
ventilation, and air conditioning; security; and fire protection systems, and all other necessary 
appurtenances. 
 

On May 24, 2019, the Department of Finance notified the chairs of the Joint Legislative Budget and 
fiscal committees in each house of its intent to recommend the Board recognize the scope change 
no sooner than 20 days from that date. 
 

Funding and Project Cost Verification 

This project is not within cost.  Section 1973 of the Welfare and Institutions Code appropriated 
$294,101,545 lease revenue bond authority to partially finance the construction of local youthful 
offender rehabilitative facilities.   Award of this funding to individual counties is administered 
through the Board of State and Community Corrections (BSCC).  The BSCC has conditionally 
awarded $5,656,000 to Tri County for SB 81 Round 1 and $9,600,000 to Tri County for SB 81 
Round 2 from this appropriation.  All of the acquisition/study and design costs are fully funded by 
Tri County’s cash match and in-kind match. Furthermore, any additional construction costs that 
may arise in addition to the state award amounts will be paid by Tri County.  Before the 
establishment, it was determined that the two separate projects (SB 81 Round 1 and SB 81 Round 
2) would be established as one combined project with merged documents and financials.  
 
On April 19, 2016, the Board took an action establishing the scope, cost, and schedule of this 
project allocating $5,656,000 for Round 1 and $9,600,000 for Round 2 of the $294,101,545 lease 
revenue bond financing authority appropriated in Section 1973 of the Welfare and Institutions Code 
to partially finance the construction cost of this project. At the time of establishment, the combined 
total estimated project cost was $19,052,000. Subsequent to that action, a new project cost 
estimate was prepared in association with the proposed scope change and increased construction 
costs. Based on this revised estimate, the new total estimated project cost is $20,262,000, which is 
an increase of $1,210,000. 
 

$19,052,000 Total authorized project cost 
 

$20,262,000 Total estimated project cost 
 

$15,256,000 State costs previously allocated: $15,256,000 for design-build 
($15,057,000 contract and $199,000 contingency) 
 

                $0 State cost adjustments: increase $199,000 for contract and decrease 
$199,000 for contingency 
 

  $3,796,000 Local costs previously allocated: $89,000 for acquisition and study, 
$702,000 for performance criteria and concept drawings, and $3,005,000 
for design-build ($855,000 contingency, $200,000 A&E, $1,449,000 other 
project costs, and $501,000 agency retained) 
 

  $1,210,000 Local costs adjustments: a decrease of $50,000 for performance criteria 
and concept drawings, increase of $1,260,000 for design-build (increase of 
$1,018,000 contract, decrease of $41,000 contingency, increase of 
$100,000 A&E, increase of $184,000 other project costs, and decrease of 
$1,000 agency retained) 
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CEQA 

The Notice of Exemption was filed with the Yuba County Clerk on October 2, 2014, and the     
35-day statute of limitations expired without challenge. 
 

Real Estate Due Diligence 
A Summary of Conditions Letter for this project was completed on October 1, 2018, and a number 
of issues were identified that could adversely affect the beneficial use and quiet enjoyment of the 
project.  As of March 1, 2019, the issues identified in the Summary of Conditions Letter were 
addressed and resolved.  No other issues have been identified that would adversely affect the 
beneficial use and quiet enjoyment of the project. 
  
 
 
Project Schedule 
Approve performance criteria and concept drawings July 2019 
Start design-build January 2020 
Complete design-build January 2022 
 
Staff Recommendation: Recognize scope change and recognize revised project costs. 
 
____________________________________________________________________________ 

 
CONSENT ITEM—6 

CALIFORNIA COMMUNITY COLLEGES (6870) 
SAN FRANCISCO COMMUNITY COLLEGE DISTRICT, ALEMANY CENTER:  
SEISMIC AND CODE UPGRADE 
SAN FRANCISCO COUNTY 
 
Authority:   Chapters 14, 22, and 54, Statutes of 2017, Item 6870-301-6087 (4) 

      Chapters 29, 30, and 449, Statutes of 2018, Item 6870-301-6087(4) 
 
Consider: 
 

a) Approving preliminary plans 

b) Recognizing an anticipated deficit  $3,904,000 

(24.9 percent of total project costs) 
 

 

STAFF ANALYSIS ITEM—6 
California Community Colleges 

San Francisco Community College District, Alemany Center:  
Seismic and Code Upgrade 

San Francisco County 
Action Requested 
If approved, the requested action would approve preliminary plans and recognize an 
anticipated deficit. 
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Scope Description 
This project is within scope.  The project includes the renovation of the 15,085 assignable 
square feet Alemany Center to upgrade or replace the following building systems: structural 
integrity; mechanical; heating and ventilation system; plumbing; electrical; communication; 
audiovisual; and roofing.  In addition, project includes the hazardous material abatement, 
Americans with Disabilities Act (ADA) compliance and structural improvements necessary to meet 
modern seismic standards.   
 
Funding and Project Cost Verification 
This project is not within cost. The Budget Acts of 2017 and 2018 appropriated $715,000 
Proposition 51 General Obligation Bond (Prop 51) for preliminary plans and $536,000 Prop 51 for 
working drawings, respectively, for the San Francisco Community College District, Alemany 
Center: Seismic and Code Upgrades project.  It is anticipated that a construction appropriation for 
the project will be needed for the 2020-21 budget year.   
 
The revised project cost is based on significantly more detailed information gathered during the 
preliminary plans phase, revealing that additional seismic strengthening and code compliance, as 
well as Americans with Disabilities Act (ADA) additions, are required.  Specific findings include the 
following: 
 

 Water damage to the roof is greater than anticipated, necessitating a roof replacement 
rather than repairs.   

 Building codes were updated shortly before the project was initiated.  Based on the new 
code, the building has insufficient plumbing fixtures.  A third-floor ADA-compliant restroom 
must be added to correct this deficiency.   

 Foundations and walls require additional strengthening to meet seismic requirements.   
 Parking areas on both sides of the building must be reconfigured to provide additional ADA 

parking, and an accessible building entrance must be relocated to the west side of the 
building.   

 Supplemental security features need to be added to the perimeter fence and gates.   
 

It is anticipated that these additional requirements will increase total construction costs from 
$14,398,000 to $18,302,000 and total project costs from $15,649,000 to $19,553,000.   
 
On May 24, 2019, the Department of Finance notified the chairs of the Joint Legislative Budget, the 
Senate Appropriations, and Assembly Appropriations committees of its intent to recognize the 
anticipated deficit and recommend that the Board approve preliminary plans no sooner than 20 
days from that date. 
 

$1,251,000 Total authorized project cost 
 

$19,553,000 Total estimated project cost 
 

$715,000 Project costs previously allocated: $715,000 preliminary plans 
  

$18,838,000 
 
 

Project costs to be allocated: $536,000 working drawings, $18,302,000 
construction 
 

$3,904,000 Anticipated project deficit: $3,904,000 construction  
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CEQA  
A Notice of Exemption was filed with the State Clearinghouse on January 30, 2019, and the 35-day 
statute of limitations expired without challenge.  
 
Real Estate Due Diligence 
Community college districts have full responsibility for clearing due diligence issues for general 
obligation bond projects.   
 
Project Schedule  
Approve preliminary plans   June 2019 
Complete working drawings  April 2020 
Start construction     October 2020 
Complete construction  January 2022 
 
 
Staff Recommendation:  Approve preliminary plans and recognize an anticipated deficit.
 
 
 
 
 

ACTION ITEM—1 
HIGH SPEED RAIL AUTHORITY (2665)  
INITIAL OPERATING SEGMENT, SECTION 1  
VARIOUS COUNTIES 
 
 
Authority:  Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) as reappropriated by the 

Budget Act of 2018 
Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) as reappropriated by the 

Budget Act of 2018 
Chapter 25, Statutes of 2014, Item 2665-306-3228 (1)  
Section 39719(b) (2) of the Health and Safety Code 
Section 39719.1 of the Health and Safety Code 
Section 15854 of the Government Code  
 
 

Consider the adoption of Resolutions of Necessity authorizing the use of eminent 
domain by the High Speed Rail Authority to acquire the following properties for the High 
Speed Train System: 
 

1. Liberty Farms Property (Madera County) 
Authority Parcel Numbers: MF-20-1247-1 (formerly designated as MF-20-9516) and 

MF-20-1248-1 (formerly designated MF-20-9528) 
Assessor Parcel Number: 047-320-022 
 

2. Boswell Property (Fresno County) 
Authority Parcel Number: FB-10-1532-2 
Assessor Parcel Number: 385-170-64, (formerly designated as 385-170-33) 
 

3. Tevendale Property (Kings County) 
Authority Parcel Numbers: FB-16-0461-1 and FB-16-0461-2 
Assessor Parcel Number: 002-060-032 (formerly designated as 002-060-027) 

ACTION ITEMS 
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STAFF ANALYSIS ITEM—1 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Various Counties 

Action Requested 
Adopt Resolutions of Necessity authorizing the use of eminent domain by the High 
Speed Rail Authority to acquire properties for the High Speed Train System.   
 
Background  
Under California Eminent Domain Law, the Board is the governing body of the High Speed Rail 
Authority (Authority) for purposes of adopting a Resolution of Necessity that is required for the 
Authority to initiate the eminent domain proceedings.  In order to adopt a Resolution of 
Necessity the Board must consider that the following conditions have been met: 
 
 

(A) The public interest and necessity require the project; 
(B) The project is planned or located in the manner that will be most compatible with the 

greatest public good and the least private injury; 
(C) The property sought to be acquired is necessary for the project; and, 
(D) The offer required by Government Code section 7267.2 has been made to the owner or 

owners of record. 
 
Each of the properties is within the right of way for the Initial Operating Segment, Section 1, 
extending from Madera to Shafter, and are within the preferred alignment as previously 
approved by both the High Speed Rail Authority Board of Directors and the Federal Railroad 
Administration.  Acquisition of these properties will allow the Authority to move forward with 
construction of the High Speed Train System.   
 
The Authority notified the Board’s staff that between April 2018 and November 2018, the various 
owners were provided with a first written offer to purchase the subject property, as required by 
Government Code section 7267.2.  The Authority has informed the Board’s staff that 
negotiations to acquire the properties are continuing; however, to keep the project on schedule, 
the adoption of Resolutions of Necessity to authorize the use of eminent domain is required.   
 
On May 23, 2018, Notices of Intent to adopt a Resolution of Necessity were mailed by Board 
staff to the respective property owners.  These notices were sent in accordance with Code of 
Civil Procedure section 1245.235. 

 
Property Specific Information:    

1. Liberty Farms Property (Madera County) 
Authority Parcel Numbers: MF-20-1247-1 (formerly designated as MF-20-9516) and 

MF-20-1248-1 (formerly designated MF-20-9528) 
Assessor Parcel Number: 047-320-022 
Partial Acquisition: Approximately 0.13 acre total (0.09 acre in fee, 0.04 acre in 

easement) 
 
This property is needed for an underground irrigation canal and an access easement for 
a landlocked parcel due to the Avenue 10 grade separation construction. 
  

2. Boswell Property (Fresno County) 
Authority Parcel Number: FB-10-1532-2 
Assessor Parcel Number: 385-170-64 (formerly designated as 385-170-33) 
Partial Acquisition: Approximately 0.15 acre in fee 

 



 
 

17 
 

This property is needed to widen E. Clarkson Avenue as required by the county of 
Fresno. 
 

3. Tevendale Property (Kings County) 
Authority Parcel Numbers: FB-16-0461-1 and FB-16-0461-2 
Assessor Parcel Number: 002-060-032 (formerly designated as 002-060-027) 
Partial Acquisition: Approximately 1.57 acres total (1.18 acres in fee, 0.39 acre in 

easement) 
 
This property is needed for the construction of the high speed train corridor in between 
the Dutch John Cut and 9th Avenue. 
 

 
Staff Recommendation: Adopt Resolutions of Necessity authorizing the use of 

eminent domain by the Authority to acquire properties for the 
HSTS.   

 
 
 
 
 
 
 
 
 
 

NONE 
 
 

 

 

TO BE PRESENTED AT MEETING 
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